COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/27/2010

ESTIMATE SUMMARY 09:57:13
CONTID: C17048 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 17048-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.5 DAYS TIME ALLOW: 35 WORK DAYS
Alma North Hoosier Pass PERCENT TIME: 58.57 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 009A-027
Alma North
NAME OF ROAD: SH 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
PAVETEC, INC. PAY PERIOD ENDING 01/27/2010 DATE TIME STARTED 09/15/2009
P.0O. BOX 23196 DATE LET 08/06/2009 DATE WORK BEGAN
DATE AWARDED 08/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
SILVERTHORNE CO 80498 970/262-1016 DATE NOTICE TO PROCEED 09/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 736,989.00 PARTICIPATING $ 192,491.54 $ 41,797.50
AWARD PROJECT AMT:  § 625,830.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.12% TOTAL EARNINGS 192,491.54 41,797.50
FUNDS AVAILABLE: $ 544,497.46 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 192,491.54 41,797.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,085.26 -1,139.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 187,406.28 40,658.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 187,406.28 40,658.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,658.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C17048 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17048-BID ESTIMATE RUN 01/27/2010
PROJECT: STA 009A-027 ESTIMATE NO: 0004 09:57:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 462.000 462.000
SY 0.000 0.00
12.25000 462.000 5,659.50
0010 203-01500 *BLADING 25.000 0.000
HOUR 0.000 0.00
147.00000 0.000 0.00
0015 208-00002 *EROSION LOG (12 INCH) 300.000 200.000
LF 0.000 0.00
5.00000 200.000 1,000.00
0020 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 800.000 229.250
TON 0.000 0.00
19.00000 229.250 4,355.75
0025 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0030 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 5,500.000 106.510
TON 0.000 0.00
68.75000 106.510 7,322.56
0035 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,249.000 31.100
GAL 0.000 0.00
3.50000 31.100 108.85
0040 506-00212 *RIPRAP (12 INCH) 2.000 2.000
(4 0.000 0.00
265.00000 2.000 530.00
0045 603-50007 *6 INCH PLASTIC PIPE (SPECIAL) 53.000 32.000
LF 21.000 20,937.00
997.00000 53.000 52,841.00
0050 605-82100 *PIPE EDGE DRAIN 263.000 184.000
LF 79.000 15,800.00
200.00000 263.000 52,600.00
0055 605-84000 *SUBSURFACE DRAIN OUTLET 78.000 37.000
LF 41.000 1,230.00

30.00000 78.000 2,340.00
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PCN: 17048-BID ESTIMATE RUN 01/27/2010
PROJECT: STA 009A-027 ESTIMATE NO: 0004 09:57:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 612-00003 *DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
28.00000 3.000 84.00
0065 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 17.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 3,830.50
38,305.00000 0.600 22,983.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
500.00000 0.750 375.00
0095 627-00005 *EPOXY PAVEMENT MARKING 190.000 0.000
GAL 0.000 0.00
64.50000 0.000 0.00
0100 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 260.000 28.000
GAL 0.000 0.00
32.50000 28.000 910.00
0105 630-00000 *FLAGGING 800.000 418.250
HOUR 0.000 0.00
25.00000 418.250 10,456.25
0110 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 46.000
DAY 0.000 0.00
34.00000 46.000 1,564.00
0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 28.000 20.000
DAY 0.000 0.00
467.00000 20.000 9,340.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
6.00000 2.000 12.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 10.500
EACH 0.000 0.00
6.00000 10.500 63.00
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PCN: 17048-BID ESTIMATE RUN 01/27/2010
PROJECT: STA 009A-027 ESTIMATE NO: 0004 09:57:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00
6.00000 3.000 18.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,670.00000 1.000 1,670.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 40.000 6.000
EACH 0.000 0.00
11.50000 6.000 69.00
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 3.000
EACH 0.000 0.00
11.50000 3.000 34.50
0150 630-80370 *CONCRETE BARRIER (TEMPORARY) 800.000 400.000
LF 0.000 0.00
34.00000 400.000 13,600.00
0155 630-80380 *TRAFFIC CONE 300.000 24.500
EACH 0.000 0.00
2.25000 24.500 55.13
0160 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
835.00000 0.000 0.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70011 F/A PARTNERING 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17048-BID ESTIMATE RUN 01/27/2010
PROJECT: STA 009A-027 ESTIMATE NO: 0004 09:57:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 732,114.00 $ 41,797.50 8 187,991.54
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0070 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0075 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0080 620-00020 SANITARY FACILITY 3.500 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
CAT 0400 CURRENT AMT $ 4,875.00 $ 0.00$ 4,500.00
PROJECT TOTAL CURRENT AMT $ 736,989.00 $ 41,797.50 ¢ 192,491.54



